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-- Under the recently extended Draft RFI/RI 
Report schedule, work continues with emphasis on incorporating the Phase 111 
analytical data into the Baseline Risk Assessment. Approximately 90 percent of 
the Phase 111 analytical data has been received and is available for 
incorporation into the report. The outstanding data is primarily radionuclide 
analyses. 

Work on the OU 1 Corrective Measures Study/Feasibility Study (CMS/FS) continues 
with emphasis on preliminary identification of Applicable or Relevant and 
Appropriate Requirements (ARARs) and developing a broad list of potential 
alternatives for screening. 

w-3~ -- Effluent Tank 205 is full of water collected by the french 
drain and treated in the 891 treatment building. Discharge of effluent tank 206 
began the week ending August 7, 1992. The discharge is being processed through 
the W system to remove any organic contamination from the tank coatings. Recent 
samples verified that the W system removes all of the organic contaminates from 
the tank coatings to below detection levels. 

Hydrotesting of the influent line from the water collection vault at the bottom 
of the 881 Hillside has shown the line to be leak free. More testing of the line 
will be done to verify initial results. The one influent line feeds up the hill 
into the 891 treatment building and then into the two storage tanks. 

The french drain monitoring well program that began July 30 continued with 
drilling of monitoring wells. Geotechnical oversight will be provided until the 
end of the program scheduled for August 21, 1992. Quality Assurance 
representatives have been in the field several times to assure proper procedures 
are followed and paperwork completed. Five of the eleven monitoring wells were 
completed by August 7, 1992. The sixth monitoring well installation began on 
August 7, 1992. The drilling program was added to the assessment phase of the 
OU 1 program by the regulatory agencies as a condition to extending the IRA 
construction milestone this past Spring. 

p a 2  - 3 P- 

surficialsoilsampling and support services is complete. 
will be collected within the next two weeks. 

XI EW- -- Negotiation of subcontracts for 
Surficialsoilsamples 

A field trip of the East Trenches Area was conducted for the regulatory agencies 
on August 5 ,  1992. Representatives from EPA, RFO, CDH, EG&G, and PRC (an EPA 
subcontractor) were present. 

X I  R r  RePort) ~ ~ L E U B A  -- Comments on the draft copy of Technical 
Memorandum US,  Exposure Scenarios, were received later than expected from EPA 
and CDH and are now being reviewed by RFO. 

A draft copy of the Aquifer Testing Report was received on July 27, 1992. 
of the document was performed the week ending August 7, 1992. 

Review 

(PS) -- The Statement of Work for the FS is being prepared this 
week and will be sent to Procurement the week ending August 14, 1992. It is 
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anticipated that the contract will be awarded under the new Master Task Agreement 
(MTA) subcontractor system. 

-- The Procedures Manual 
and Health and Safety Plan for the OU 2 Surface Water IRA Operations and 
Maintenance continue to be developed. 

Two of the activated carbon units used for VOC removal at the OU2 Surface Water 
IM/IRA were found to have pinhole leaks in welds. EG&G is working w i t h  
Calagon to resolve this concern. 

A meeting was held with EPA and CDH on the status of the OU2 Surface Water M 
There were two issues raised by the agencies. The first concerned the discrepancy 
in the concentration of radionuclides in the samples collected at the surge 
tank. The second issue raised was the collection system at seep SW132. A memo 
to J.M. Kersh was prepared to develop a strategy for addressing these concerns. 

CY uaj& -- The Field Treatability Unit (FTU) collected, treated, 
and discharged 83,440 gallons of surface water during the week of August 
5, 1992. Twenty-four hour manned operation continues without problems. 
Three collection points continue to pump surface water for treatment as 
required. A 90-day accumulation area is being established near theF'IUtostore 
sludge generated from the treatment process. 

An issues meeting was held on August 6, 1992 among RFO, EPA and CDH regarding the 
surface water IM/IRA. Items discussed were sludge generation, report milestones, 
and operational procedures. The key issue was that EPA .strongly advised. that 
RFO convert surface water diversion at SW station 132 from a temporary to a 
permanent station. The second issue was that RFO was able to report plant 
operating procedures that have successfully reduced sludge generation quantities 
from the FTU. Thirdly, RFO and EPA came to agreement that the Phase 11 IRA 
Report would be submitted on time, but due to the long report time of 
radionuclides data there will be an early cutoff schedule of input data included 
in the report. It was agreed that data collected after the cutoff would be 
included in other report vehicles as laboratory results become available. 

The loose rheostat and field wires of the generator were determined to be the 
result of bearing problems within the generator unit. A new bearing has been 
ordered, and a rental generator is on-line in the interim. FTU downtime was 
three hours, July 30, 1992, to hook up the rental generator. 

Small pinhole leaks have formed in the top weld seam of the two granular 
ine. wacef aroprets are torming and 

are being contained. EG&G. in conjunction with Calgon, is working toward a 
solution. The treatment system is operating as normal. 

-- A copy of the draft Final 
Subsurface IM/IRAP/EA Decision Document and the Responsiveness S u l ~ ~ c n a r y  is under 
review by RFO. The final document is due to the regulatory agencies on August 
20, 1992. 

A draft finding of no significant impact (FONSI) was sent to HQ for final 
preparation and sign-off. Design work has begun on the first draft Test Plan due 
September 4, 1992. 

.- - 

--A preliminary test has been performed on the 
Particle Analysis System (PAS) on the Memteka membrane filtration system in the 
OU 2 Field Treatability Unit (FTU). A proposal was made to run the PAS on-line 
with the membrane system to determine reproducibility and capability of the 
particulate removal efficiencies of the membranes. 
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- -- Resolution of the Spiranthes diluvialis, an endangered 
plant, issue continues to delay start of the soil trenches and drilling of the 
groundwater monitoring wells. Offsite land use permitting continues, ahead of 
sampling activities. Surface soil sampling and environmental sampling continues. 

The DOE contract with USCS to conduct sediment sampling in the three OU 3 
reservoirs was signed last week with followup meetings this week. This work 
involves the sampling of sediment from the three reservoirs. This work will be 
conducted during August. 

Tfre subcontract with Midwest Research Institute (MRI) to conduct the wind tunnel 
study was signed and a kickoff meeting held the week of August 3, 1992. The 
first task is to produce a technical description of the study that will form the 
basis far a Technical Memoranda to be submitted to EPA and CDH. Wind tunnel 
field work is planned for September. 

grt 4 - -The contract to implement the Final Phase I RFI/RI Work Plan 
was awarded to the subcontractor on August 3, 1992. A core logging training 
class for the subcontractor was held August 7 ,  1992. Other training scheduled 
will include radiation worker training, health and safety, standard operating 
procedures, and general employee training for subcontractors. 

M s  - cre& -- The following preliminary draft documents for the RI 
fieldwork were received last week and are undergoing review: 

0 Revised draft Technical Memoranda 1 (TM 11, Water and Sediment 

0 Technical Memoranda 3 (TM 3), Soil Sampling Plan - Landfill (IHSS 

0 Technical Memoranda 7 (TM 7), Soil Boring Sampling Plan 
0 Technical Memoranda 8 (TM 81,  Monitoring Well Installation (IHSS 

0 Technical Memoranda 9 (TM 91, Monitoring Well Installation (IHSS 

0 Draft Health and Safety Plan for OU 5 
0 Implementation of Phase I RFI/RI Work Plan 

Sampling Plan 

115) 

115) 

133)  

A meeting was held on August 2, 1992, between DOE, EG&G and the subcontractor to 
discuss TM#1. The draft will be revised to include DOE comments concerning data 
quality, clarification of proposed additional work, and time-series plots. The 

DY rne end of August to remain on schedule 
for surface and sediment sampling. The regulators have indicated that they will 
return comments on the Technical Memo within one week to aid in maintaining the 
-1AG schedule. These TMs are short clarifications of surveys already agreed to in 
the RFI/RI Workplan and will be submitted to HQ as they become available. 
Comments must be received within one week of submittal to be incorporated into 
these TMs. 

. .  
- 6  - creek -- The Health and Safety Plan (HSP) and the Field 
Implementation Plan were completed. 

DOE and EG&G project managers are resolving what appear to be excessive 
requirements identified in the FY93 work packages for this OU. 

RFO has requested that EG&G produce a new Technical Memorandum #1. This TM will 
include a revised surface water sampling plan, radiological survey at IHSS 165, 
ambient air monitoring program and deletion of several ground water monitoring 
wells. '$ 
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A cost estimate for the analytical sample analysis is in progress. 
forthcoming. 

Results are 

- 7  - -- The revised Final RFI/RI Work Plan for OU 7 was 
submitted on July 17, 1992. The regulatory agencies are reviewing the work plan 
and approval is expected in August 1992. 

- 0 a -- CDH and EPA are reviewing the revised Draft OU 8 Phase I 
RFI/RI Work Plan submitted on June 22, 1992. CDH and EPA were expected to subit 
comments by July 30, 1992; however, the comments on the OU 8 Work Plan have not 
yet been received. If formal written comments from the agencies are not received 
by August 12, 1992, the ability to meet the September 28, 1992 IAG milestone for 
delivery of the Final Work Plan for OU 8 becomes increasingly less likely. 

- 9  - QZ,Z,- -- Technical evaluation of proposals for 
implementation of the Phase I RFI/RI Work Plan for OU 9 is continuing on August 
5 ,  1992. Subcontract award is anticipated by August 31, 1992. 

The Additional Data Compilation (ADC) task of the field sampling plan portion of 
the Work Plan for OU 9 is continuing. Engineering drawings of the OPWL have been 
obtained. Additional engineering drawings are currently being researched and, 
if relevant to the OPWL, are being obtained. 

Qv 10 - 0 t h ~  -- The Final OU 10 Phase I RFI/RI Work Plan was 
submitted to the regulatory agencies on July 17, 1992. Work Plan approval is 
anticipated in August 1992. 

Qv 13 - 0 ku -- The Draft OU 13 RFI/RI Work Plan is undergoing EPA and CDH 
review. Regulatory agency comments are expected to be received by RFO on 
August 15, 1992. The subcontractor will prepare a comment summary document 
responding to all comments on the Plan. 

DO 15 - 5 -- EPA and CDH are reviewing the Draft Phase I 
RFI/RI Work Plan that was submitted to the agencies on May 27, 1992. The IAG 
milestone delivery date for the OU 15 Work Plan was June 1, 1992. Comments from 
the regulatory agencies are expected during August 1992. 

QV 16 - - -- The Final No Further Action Justification Document 
for OU 16 was submitted to the regulatory agencies on July 30, 1992, the IAG 
milestone date. - -- Construction activities on the PA Decontamination 
Facility is proceeding rapidly. The berm area for the tank area is being built 
up. The fill is ready for the liner to be laid down. Contracts with 
subcontractors for the liner installation are being negotiated. 

Hodular-- The project schedule is dependent\on engineering changes to the 
underdrain modification. Engineering modifications have been issued for the 
underdrain trench, inclinometers, piezometers and monuments. Redesign of the 
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underdrain trench was necessary due to engineering problems with wire size and 
lighting protection. 

---Several tasks required under the current schedule are being 
delayed due to coverage by the Davis-Bacon Act. This includes trailer 
installation and the Tent 6 removals. Davis-Bacon requires that the work be 
performed by a subcontractor rather than contractor maintenance crews. Work 
around plans are being evaluated to meet the schedule. 

face -er 

of ---The City of Broomfield was at RFP on Tuesday, July 
28, 1992 to check out the sampler at Walnut Creek and Indiana Street at the east 
end of the plant and to collect the weekly sample. Apparently some kind of power 
problem occurred the previous week because the sampler did not have enough water 
for a complete sample. The sampler was reprogrammed so that the right amount of 
water would be collected. 

d-- - Preparation of a Statement of Work has 
begun for the pilot-scale testing of multimedia/sand filtration of Rocky Flats 
Plant pond water. The pilot testing will support the design of a water 
treatment system for the treatment of pond water and subsequent removal of 
radionuclides. 

- 9 h r - - T h e  Beneficial Occupancy Form (BOF) for the Pond A-4 Shelter 
was signed by the Surface Water Division (as the user) on August 3, 1992. A 
final punch list for the subcontractor is part of the BOF and must be completed 
and approved before the final Project Acceptance Transfer is approved and issued. 

of 
RFO Management and Legal met on August 7, 1992 to discuss the consequences of the 
retention ponds being regulated by CERCLA. The outcome was an agreement that a 
pond CERCLA issue paper will be prepared by RFO for HQ. EPA and CDH will be 
contacted regarding IM/IRA scoping activities for managing the ponds under 
CERCLA. Scoping activities are exploratory and no RFO acknowledgement of the 
acceptability of that pond discharge regulation under CERCLA will be made. 

on Y - H e e w  

- 2 Field Tr--- An issues meeting was held on August 6, 
1992 among RFO, EPA and CDH regarding the surface water IM/IRA. Items discussed 
were sludge generation, report milestones, and operational procedures. The key 
issue was that EPA .strongly advised' that RFO convert surface water diversion 
at SW station 132 from a temporary to a permanent station. The second issue was 
that RFO was able to report plant operating procedures that have successfully 
reduced sludge generation quantities from the FTU. Thirdly, RFO and EPA came to 
agreement that the Phase I1 IRA Report would be submitted on time, but due to the 
long reporting cycle required to collect radionuclides data there will be an 
early cutoff schedule of input data included in the report. It was agreed that 
data collected after the cutoff would be included in other report vehicles as 
laboratory results become available. 

pa 3 --- The subcontract with Midwest Research Institute (MRI) to 
conduct the wind tunnel study was signed and a kickoff meeting held the week of 
August 3, 1992. The first task is to produce a technical description of the 
study that will form the basis for a Technical Memoranda to be submitted to EPA 
and CDH. Wind tunnel field work is planned for September. 
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a 3 ---The DOE contract with USGS to conduct sediment 
sampling in the three OU 3 reservoirs was signed. A kickoff meeting was held 
last week to discuss mabilization and coordination of the work. This work 
involves the sampling of sediment from the three reservoirs., This work will be 
conducted during August. Working meeting with USGS were held the week ending 
August 7 to discuss specific work plans. 

0 NEPA Documents Scheduled for Delivery to HQ: None 

0 August-October 1992 IAG Milestones Scheduled for Delivery from RFO to 
EPA/CDH : 

No IAG Table 6 Milestones are scheduled for delivery to EPA/CDH in August 

PY 
08 Submit Final Phase I RFI/RI Work Plan 
12 Submit Final Phase I RFI/RI Work Plan 
13 Submit Final Phase I RFI/RI Work Plan 
15 Submit Final Phase I RFI/RI Work Plan 
01 Submit Draft Phase I RFI/RI Report 

P 
Sep. 28,  1992 
Oct. 5 ,  1992 
Oct. 12, 1992 
Oct. 26,  1992 
Oct. 28, 1992* 

*extended from original IAG date of July 30, 1992 with approval from EPA/CDH 
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